
 
Contract:  68000 Authorization:  34 
  
County:  McDonough 
  
Section:  3R-136 
  
Route:  FAP 350 (US 136) 
  
District:  4 
  
Project:  NHF-0315(036) 
  
Description:  2.04 KM OF 19.5 M AND VARIABLE WIDTH OF RECONSTRUCTION OF 
U.S. ROUTE 136 CENTERED AROUND THE FUTURE PROPOSED MACOMB 
BYPASS. INCLUDES CONSTRUCTION OF NEW FRONTAGE ROADS AND 
RELOCATED TOWNSHIP ROAD 226 LOCATED WEST OF MACOMB. 
  
Contractor:  R. A. Cullinan 
  
Awarded Contract Value:  $4,244,424.44 
 
Authorization Amount:  $36,391.40 
 
Description and Reason for Change:  Unpredictable Addition 
 
Reason for Determination:  This change is germane to the contract because work of 
this type was included in the original contract, and the additional efforts of this work are 
within the intent of the contract and Department policy. 
 




